COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 10/ 2013

ESTI MATE SUMVARY 15: 47: 30
CONTI D C19303 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 19303- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIVE CHARGED. 6.0 DAYS TI VE ALLOW 94 CALENDAR DAYS
|-70 GLENWOOD CANYON PCCP PHASE 4 PERCENT TI ME: 6.38 ORI G TI VE ALLOW 94 CALENDAR DAYS
PROJECT NO I M 0702- 330
|-70 GLENWOOD CANYON PCCP PHASE 4
NAME OF ROAD: 070A
PRQIECT COUNTI ES: GARFI ELD EAGLE
CONTRACTOR:
| NTERSTATE H GHWAY CONSTRUCTI ON PAY PER OD ENDI NG 03/ 30/ 2013 DATE TI ME STARTED 03/ 25/ 2013
P. O BOX 4356 DATE LET 01/ 17/ 2013 DATE WORK BEGAN 03/ 25/ 2013
DATE AWARDED 01/ 24/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 04/ 2013 DATE ACCEPTED
ENGLEWODOD CO 80155- 43303 790- 9100 DATE NOTI CE TO PROCEED 03/ 25/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 7,911, 696. 32 PARTI Cl PATI NG $ 275, 557.78 $ 275, 557. 78
AWARD PRQIECT AMT: $ 6,977, 903.92 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 3. 48% TOTAL EARNI NGS 275, 557. 78 275, 557.78
FUNDS AVAI LABLE: $  7,636,138.54 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 275, 557. 78 275, 557. 78
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -8,266.73 -8, 266.73
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 267, 291. 05 267, 291. 05
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 267, 291. 05 267, 291. 05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 267, 291. 05

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19303 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19303-BI D ESTI MATE RUN 04/ 10/ 2013
PRQIECT: | M 0702- 330 ESTI MATE NO 0001 15: 47: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 1-70 Mainline

0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 92, 136. 000 0. 000
Sy 19, 998. 000 141, 985. 80
7.10000 19, 998. 000 141, 985. 80
0010 202-00250 *Removal of Pavenent Marking 21, 824. 000 0. 000
SF 327. 000 425.10
1. 30000 327. 000 425. 10
0015 202-00895 Renoval of [|npact Attenuator 0. 000 0. 000
EACH 0. 000 0. 00
793. 00000 0. 000 0. 00
0020 202-01170 Renoval of Quardrail Type 7 110. 000 0. 000
LF 110. 000 231. 00
2. 10000 110. 000 231. 00
0025 203- 00000 Uncl assi fied Excavation 12, 406. 000 0. 000
CY 0. 000 0. 00
10. 60000 0. 000 0. 00
0030 203-00100 Mick Excavation 180. 000 0. 000
CY 0. 000 0. 00
25.10000 0. 000 0. 00
0035 203-01140 Rol l'ing 5. 000 0. 000
HOUR 0. 000 0. 00
79. 30000 0. 000 0. 00
0040 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
107. 00000 0. 000 0. 00
0045 203-01582 Truck (Dunp) 10. 000 0. 000
HOUR 0. 000 0. 00
151. 00000 0. 000 0. 00
0050 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
79. 30000 0. 000 0. 00
0055 203-01622 Sweepi ng (Wth Pickup Broon) 20. 000 0. 000
HOUR 2.000 308. 00

154. 00000 2.000 308. 00



CONTI D C19303 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19303-BI D ESTI MATE RUN 04/ 10/ 2013
PRQIECT: I M 0702- 330 ESTI MATE NO 0001 15: 47: 30
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 1-70 Mainline

0060 203-02330 Labor er 20. 000 0. 000
HOUR 0. 000 0. 00
44. 40000 0. 000 0. 00
0065 208- 00007 Erosion Log (8 Inch) 360. 000 0. 000
LF 216. 000 1, 144. 80
5. 30000 216. 000 1, 144. 80
0070 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 005. 00000 0. 000 0. 00
0075 208- 00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
59. 30000 0. 000 0. 00
0080 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
59. 10000 0. 000 0. 00
0085 208- 00205 Erosi on Control Supervisor 63. 000 0. 000
HOUR 6. 000 600. 00
100. 00000 6. 000 600. 00
0090 210-01170 Reset Quardrail Type 7 110. 000 0. 000
LF 0. 000 0. 00
2.90000 0. 000 0. 00
0095 210-01300 Reset | npact Attenuator 0. 000 0. 000
EACH 0. 000 0. 00
1, 584. 00000 0. 000 0. 00
0100 210-04020 Modi fy Inlet 45. 000 0. 000
EACH 0. 000 0. 00
1, 449. 00000 0. 000 0. 00
0105 304- 03005 Aggregate Base Course (C ass 3) 180. 000 0. 000
CY 0. 000 0. 00
9. 30000 0. 000 0. 00
0110 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 107. 000 0. 000
TON 0. 000 0. 00

280. 00000 0. 000 0. 00



CONTI D C19303 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19303-BI D ESTI MATE RUN 04/ 10/ 2013
PRQIECT: I M 0702- 330 ESTI MATE NO 0001 15: 47: 30
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 1-70 Mainline

0115 412-01100 *Concrete Pavenent (11 Inch) 84, 334. 000 0. 000
SY 0. 000 0. 00
41. 23000 0. 000 0. 00
0120 519- 03050 Thi n Bonded Overlay (Pol yester Concrete) 1, 144. 000 0. 000
CF 0. 000 0. 00
96. 80000 0. 000 0. 00
0125 601- 03540 Concrete O ass DT (Deck Toppi ng) 757. 000 0. 000
CY 0. 000 0. 00
192. 00000 0. 000 0. 00
0130 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 100 5, 020. 00
50, 200. 00000 0. 100 5, 020. 00
0135 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 000 0. 00
570, 000. 00000 0. 000 0. 00
0140 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 250 1,883.75
7,535. 00000 0. 250 1,883.75
0145 627-00005 *Epoxy Pavenent Mar ki ng 154. 000 0. 000
GAL 0. 000 0. 00
73. 60000 0. 000 0. 00
0150 627-00011 *Pavenment Mar ki ng Paint (\Waterborne) 500. 000 0. 000
GAL 209. 000 6, 897. 00
33. 00000 209. 000 6, 897. 00
0155 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 2,546. 000 0. 000
SF 0. 000 0. 00
9. 90000 0. 000 0. 00
0160 627-02001 *Preformed Pl astic Pavenent Marking (Type I1) 70. 000 0. 000
SF 0. 000 0. 00
10. 40000 0. 000 0. 00
0165 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 3, 675. 000 0. 000
SF 0. 000 0. 00

10. 40000 0. 000 0. 00



CONTI D C19303 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19303-BI D ESTI MATE RUN 04/ 10/ 2013
PRQJECT: I M 0702- 330 ESTI MATE NO 0001 15:47: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 1-70 Mainline
0170 630- 00000 *Fl aggi ng 4, 500. 000 0. 000
HOUR 228. 250 4,222. 63
18. 50000 228. 250 4,222.63
0175 630- 00007 *Traffic Control |nspection 10. 000 0. 000
DAY 2.000 824. 00
412. 00000 2.000 824. 00
0180 630- 00009 *Traffic Control Vehicle (Truck) 1. 000 0. 000
EACH 0. 500 1, 657. 50
3, 315. 00000 0. 500 1, 657. 50
0185 630-00012 *Traffic Control Managenent 100. 000 0. 000
DAY 6. 000 4,542. 00
757. 00000 6. 000 4,542. 00
0190 630-80002 *Fl ashi ng Beacon (Sol ar) 34. 000 0. 000
EACH 7.500 1,927.50
257. 00000 7.500 1,927.50
0195 630-80338 *Barricade (Type 3 MD) (Tenporary) 5. 000 0. 000
EACH 2.500 257.50
103. 00000 2.500 257.50
0200 630-80341 *Construction Traffic Sign (Panel Size A) 93. 000 0. 000
EACH 11.500 118. 45
10. 30000 11. 500 118. 45
0205 630- 80342 *Construction Traffic Sign (Panel Size B) 143. 000 0. 000
EACH 71. 000 731. 30
10. 30000 71. 000 731. 30
0210 630- 80343 *Construction Traffic Sign (Panel Size O 16. 000 0. 000
EACH 5. 500 56. 65
10. 30000 5.500 56. 65
0215 630- 80344 *Construction Traffic Sign (Special) 360. 000 0. 000
SF 74.000 1, 221. 00
16. 50000 74.000 1, 221. 00
0220 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yee) EACH 0. 500 514. 50

1, 029. 00000 0. 500 514. 50



CONTI D C19303 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19303-BI D ESTI MATE RUN 04/ 10/ 2013
PRQIECT: I M 0702- 330 ESTI MATE NO 0001 15: 47: 30
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 1-70 Mainline

0225 630- 80359 *Portabl e Message Sign Panel 220. 000 0. 000
DAY 26. 000 535. 60
20. 60000 26. 000 535. 60
0230 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 25. 000 515. 00
20. 60000 25. 000 515. 00
0235 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 500 10. 30
20. 60000 0. 500 10. 30
0240 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 14. 000 0. 000
EACH 7.000 144. 20
20. 60000 7.000 144. 20
0245 630- 80370 Concrete Barrier (Tenporary) 100. 000 0. 000
LF 0. 000 0. 00
29. 40000 0. 000 0. 00
0250 630- 80380 *Traffic Cone 200. 000 0. 000
EACH 28. 000 28. 00
1. 00000 28. 000 28. 00
0255 630- 80390 *Channel i zi ng Device (Special) 20. 000 0. 000
EACH 0. 000 0. 00
20. 60000 0. 000 0. 00
0260 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 5. 000 0. 000
(Tenporary)
EACH 2.500 3, 860. 00
1, 544. 00000 2.500 3, 860. 00
0265 700-70010 F/ A M nor Contract Revisions 210, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70016 F/ A Fuel Cost Adj ustnent 45, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C19303 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19303-BI D ESTI MATE RUN 04/ 10/ 2013
PRQIECT: I M 0702- 330 ESTI MATE NO 0001 15: 47: 30
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 1-70 Mainline

0280 700- 70018 F/ A Roadway Snoot hness | ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70023 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700- 70025 F/' A Quality Incentive Paynent 205, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70034 F/ A dean Cul vert 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70034 F/A Field Lab Facility 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700- 70035 F/ A Incentive (Early Conpletion) 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 6, 220,413.72 % 179,661.58 $ 179, 661. 58
CAT NO0201 Bair Ranch Rest Area

0320 202-00240 *Renoval of Asphalt Mat (Pl aning) 11, 927. 000 0. 000
5% 7,263. 000 51, 567. 30
7.10000 7,263. 000 51, 567. 30
0325 403-34701  *Hot M x Asphalt (G ading SX) (75) 1, 038. 000 0. 000
TON 0. 000 0. 00
76. 50000 0. 000 0. 00
0330 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 67. 000 0. 000
TON 0. 000 0. 00

923. 00000 0. 000 0. 00



CONTI D C19303 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19303-BI D ESTI MATE RUN 04/ 10/ 2013
PRQIECT: I M 0702- 330 ESTI MATE NO 0001 15: 47: 30
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 Bair Ranch Rest Area

0335 411-10255  *Enmulsified Asphalt (Sl ow Setting) 630. 000 0. 000
GAL 0. 000 0. 00
3. 70000 0. 000 0. 00
0340 627-00005 *Epoxy Pavenent Mar ki ng 45. 000 0. 000
GAL 0. 000 0. 00
73. 60000 0. 000 0. 00
0345 627-00011 *Paverent Marking Paint (\Waterborne) 45. 000 0. 000
GAL 0. 000 0. 00
33. 00000 0. 000 0. 00
0350 627-30411 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 76. 000 0. 000
Li ne
) SF 0. 000 0. 00
14. 20000 0. 000 0. 00

CAT 0201 CURRENT AMI  $ 234,136.90 $ 51,567.30 % 51, 567. 30
CAT NOO300 F-08-AE

0355 202-00240  *Renoval of Asphalt Mat (Pl aning) 5, 353. 000 0. 000
Sy 5,123. 000 36, 373. 30
7.10000 5,123. 000 36, 373. 30
0360 202- 00450 Renoval of Portions of Present Structure (C ass 1) 157. 000 0. 000
SY 0. 000 0. 00
59. 60000 0. 000 0. 00
0365 202-00453 Renoval of Portions of Present Structure (C ass 2) 105. 000 0. 000
SY 0. 000 0. 00
75. 50000 0. 000 0. 00
0370 202- 00460 Renoval of Portions of Present Structure (C ass 3) 52. 000 0. 000
SY 0. 000 0. 00
121. 00000 0. 000 0. 00
0375 202- 00503 Renoval of Portions of Present Structure 18. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0380 202- 00504 Renoval of Expansion Device 107. 000 0. 000
LF 0. 000 0. 00

179. 00000 0. 000 0. 00



CONTI D C19303 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19303-BI D ESTI MATE RUN 04/ 10/ 2013
PRQJECT: I M 0702- 330 ESTI MATE NO 0001 15:47: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 F-08-AE
0385 202-05100 Sandbl asti ng Rei nforcing Steel 233. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0390 210-00425 Reset Bridge Railing 20. 000 0. 000
LF 0. 000 0. 00
15. 10000 0. 000 0. 00
0395 515-00410 Concrete Sealer (CalciumNitrite) 233. 000 0. 000
SY 0. 000 0. 00
45. 20000 0. 000 0. 00
0400 518-01009 Bri dge Expansion Device (0-9 Inch) 71.000 0. 000
LF 0. 000 0. 00
2, 347. 00000 0. 000 0. 00
0405 518-01050 Bri dge Expansion Device (Special) 36. 000 0. 000
LF 0. 000 0. 00
116. 00000 0. 000 0. 00
0410 518-02030 Pol yester Concrete End Dam 126. 000 0. 000
CF 0. 000 0. 00
385. 00000 0. 000 0. 00
0415 519- 03050 Thin Bonded Overlay (Polyester Concrete) 4, 097. 000 0. 000
CF 0. 000 0. 00
96. 80000 0. 000 0. 00
0420 601- 03540 Concrete O ass DT (Deck Toppi ng) 27.000 0. 000
CY 0. 000 0. 00
192. 00000 0. 000 0. 00
0425 602-00020 Rei nforcing Steel (Epoxy Coated) 500. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0430 614-86735 *\Weat her Sensor 1. 000 0. 000
LS 0. 000 0. 00
9, 544. 00000 0. 000 0. 00



CONTI D C19303 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19303-BI D ESTI MATE RUN 04/ 10/ 2013
PRQIECT: I M 0702- 330 ESTI MATE NO 0001 15: 47: 30
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 F-08-AE

0435 700-70010 F/ A M nor Contract Revisions 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 1,026, 908.20 $ 36,373.30 % 36, 373. 30
CAT NOO301 F-08-AD

0440 202- 00503 Renoval of Portions of Present Structure 18. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0445 202- 00504 Renoval of Expansion Device 71.000 0. 000
LF 0. 000 0. 00
179. 00000 0. 000 0. 00
0450 202-05100 Sandbl asti ng Rei nforcing Steel 59. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0455 210- 00425 Reset Bridge Railing 31. 000 0. 000
LF 0. 000 0. 00
15. 10000 0. 000 0. 00
0460 515-00410 Concrete Sealer (CalciumNitrite) 59. 000 0. 000
SY 0. 000 0. 00
45. 20000 0. 000 0. 00
0465 518-01009 Bri dge Expansion Device (0-9 Inch) 71.000 0. 000
LF 0. 000 0. 00
2, 347. 00000 0. 000 0. 00
0470 518-02030 Pol yester Concrete End Dam 109. 000 0. 000
CF 0. 000 0. 00
385. 00000 0. 000 0. 00
0475 601- 03040 Concrete Cass D (Bridge) 5. 000 0. 000
CY 0. 000 0. 00
502. 00000 0. 000 0. 00
0480 602-00020 Rei nforcing Steel (Epoxy Coated) 700. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00

CAT 0301 CURRENT AMI  $ 231,209.90 $ 0.00$ 0.00



CONTI D C19303 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19303-BI D ESTI MATE RUN 04/ 10/ 2013
PRQJECT: I M 0702- 330 ESTI MATE NO 0001 15:47: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0302 F-08-AZ
0485 202-00240 *Renoval of Asphalt Mat (Pl aning) 859. 000 0. 000
SY 0. 000 0. 00
7.10000 0. 000 0. 00
0490 202- 00450 Renoval of Portions of Present Structure (Cass 1) 25. 000 0. 000
SY 0. 000 0. 00
59. 60000 0. 000 0. 00
0495 202-00453 Renoval of Portions of Present Structure (C ass 2) 17. 000 0. 000
SY 0. 000 0. 00
75. 50000 0. 000 0. 00
0500 202- 00460 Renoval of Portions of Present Structure (O ass 3) 9. 000 0. 000
SY 0. 000 0. 00
121. 00000 0. 000 0. 00
0505 202- 00504 Renoval of Expansion Device 40. 000 0. 000
LF 0. 000 0. 00
179. 00000 0. 000 0. 00
0510 202-05100 Sandbl asti ng Rei nforcing Steel 25. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0515 210- 00425 Reset Bridge Railing 16. 000 0. 000
LF 0. 000 0. 00
15. 10000 0. 000 0. 00
0520 403-34701  *Hot M x Asphalt (Gading SX) (75) 93. 000 0. 000
TON 0. 000 0. 00
76. 50000 0. 000 0. 00
0525 411- 03352 *Asphal t Cerent Perfornance G ade (PG 58-28) 7.000 0. 000
TON 0. 000 0. 00
923. 00000 0. 000 0. 00
0530 411-10255 *Emul sified Asphalt (Sl ow Setting) 44. 000 0. 000
GAL 0. 000 0. 00
3. 70000 0. 000 0. 00
0535 515-00120 Wat er proof i ng ( Menbr ane) 859. 000 0. 000
SY 0. 000 0. 00
15. 10000 0. 000 0. 00



CONTI D C19303 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19303-BI D ESTI MATE RUN 04/ 10/ 2013
PRQJECT: I M 0702- 330 ESTI MATE NO 0001 15:47: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO0302 F-08-AZ
0540 515-00410 Concrete Sealer (CalciumNitrite) 25. 000 0. 000
SY 0. 000 0. 00
45. 20000 0. 000 0. 00
0545 518-01304 Bri dge Expansion Device (Neoprene) (0-4 Inch) 20. 000 0. 000
LF 0. 000 0. 00
317. 00000 0. 000 0. 00
0550 518-01309 Bri dge Expansion Device (Neoprene)(0-9 Inch) 20. 000 0. 000
LF 0. 000 0. 00
2,117. 00000 0. 000 0. 00
0555 518-02030 Pol yester Concrete End Dam 15. 000 0. 000
CF 0. 000 0. 00
385. 00000 0. 000 0. 00
0560 519-03050 Thin Bonded Overlay (Polyester Concrete) 5. 000 0. 000
CF 0. 000 0. 00
96. 80000 0. 000 0. 00
0565 601- 03540 Concrete Cass DT (Deck Toppi ng) 5. 000 0. 000
CY 0. 000 0. 00
192. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 101,251.20 $ 0.00% 0. 00
CAT NOO303 F-08-AY
0570 202-00240  *Renoval of Asphalt Mat (Pl aning) 696. 000 0. 000
SY 696. 000 4,941. 60
7.10000 696. 000 4,941. 60
0575 202- 00450 Renoval of Portions of Present Structure (Cass 1) 20. 000 0. 000
SY 0. 000 0. 00
59. 60000 0. 000 0. 00
0580 202- 00453 Renoval of Portions of Present Structure (dass 2) 14. 000 0. 000
SY 0. 000 0. 00
75. 50000 0. 000 0. 00
0585 202- 00460 Renoval of Portions of Present Structure (O ass 3) 7.000 0. 000
SY 0. 000 0. 00
121. 00000 0. 000 0. 00



CONTI D C19303 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19303-BI D ESTI MATE RUN 04/ 10/ 2013
PRQJECT: I M 0702- 330 ESTI MATE NO 0001 15:47: 30
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO303 F-08-AY
0590 202- 00504 Renoval of Expansion Device 40. 000 . 000
LF . 000 0. 00
179. 00000 . 000 0. 00
0595 202-05100 Sandbl asti ng Rei nforcing Steel 20. 000 . 000
SY . 000 0. 00
6. 00000 . 000 0. 00
0600 210-00425 Reset Bridge Railing 16. 000 . 000
LF . 000 0. 00
15. 10000 . 000 0. 00
0605 403-34701  *Hot M x Asphalt (Gading SX) (75) 75. 000 . 000
TON . 000 0. 00
76. 50000 . 000 0. 00
0610 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 6. 000 . 000
TON . 000 0. 00
923. 00000 . 000 0. 00
0615 411-10255  *Enulsified Asphalt (Sl ow Setting) 35. 000 . 000
GAL . 000 0. 00
3. 70000 . 000 0. 00
0620 515-00120 Wat er pr oof i ng (Menbr ane) 696. 000 . 000
SY . 000 0. 00
15. 10000 . 000 0. 00
0625 515-00410 Concrete Sealer (CalciumNitrite) 20. 000 . 000
SY . 000 0. 00
45. 20000 . 000 0. 00
0630 518-01304 Bri dge Expansion Device (Neoprene) (0-4 Inch) 20. 000 . 000
LF . 000 0. 00
317. 00000 . 000 0. 00
0635 518-01309 Bri dge Expansion Device (Neoprene)(0-9 Inch) 20. 000 . 000
LF . 000 0. 00
2,117. 00000 . 000 0. 00
0640 518-02030 Pol yester Concrete End Dam 15. 000 . 000
CF . 000 0. 00
385. 00000 . 000 0. 00



CONTI D C19303 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 19303-BI D ESTI MATE RUN 04/ 10/ 2013
PRQJECT: I M 0702- 330 ESTI MATE NO 0001 15:47: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO303 F-08-AY
0645 519- 03050 Thin Bonded Overlay (Polyester Concrete) 12. 000 0. 000
CF 0. 000 0. 00
96. 80000 0. 000 0. 00
0650 601- 03540 Concrete O ass DT (Deck Toppi ng) 4.000 0. 000
CY 0. 000 0. 00
192. 00000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 94,762.40 % 4,941.60 $ 4,941. 60
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0655 620- 00020 Sanitary Facility 2.000 0. 000
EACH 2.000 3,014. 00
1, 507. 00000 2.000 3,014.00
CAT 0400 CURRENT AMI  $ 3,014.00 $ 3,014.00 % 3,014.00
PRQJIECT TOTAL CURRENT AMI $ 7,911, 696.32 $ 275,557.78 $ 275,557.78




